
WALNUT CREEK INTERMEDIATE SCHOOL PROJECT

BID CLARIFICATION #1

1. THE SCOPE OF WORK FOR THIS PROJECT CONSISTS OF:

• INCREMENT #2 PLANS & SPECIFICATIONS COMPLETE (BUILDINGS 100, 150, 200

MODERNIZATION).

• INCREMENT #3 PLANS & SPECIFICATIONS COMPLETE (BUILDING 600 AND

COURTYARD

• INCREMENT #1 REMAINING SCOPE ITEMS (SEE DRAWINGS FOR DETAIL OF

SCOPE IN BID

2. PLEASE BREAK OUT BID BY INCREMENTS – THIS IS NEEDED AS AWARD WILL BE DONE

INCREMENTALLY AS DSA PROVIDES APPROVAL OF INCREMENTS

3. FOR INCREMENT #1 – BOK FENCE PANEL SCOPE – BOK FENCE PANELS ARE OFCI – PLEASE

SEE ATTACHED SHOP DRAWINGS FOR PANELS THAT WILL BE DISTRICT PROVIDED.

SUBCONTRACTOR TO INCLUDE COSTS FOR INSTALLATION OF BOK PANELS.

SUBCONTRATOR TO INCLUDE SUPPLY & INSTALL OF POSTS, FOOTINGS, REBAR, ALL

REQUIRED FASTENERS, AND GATE HARDWARE.

4. PLEASE SEE ATTACHED SCHEDULE FOR CONSTRUCTION PHASING

5. ALL SUBS ARE REQUIRED TO INCLUDE CLEAN UP OF THEIR MATERIALS DAILY TO GC

SUPPLIED DEBRIS BOX

6. ALL BIDDING ELECTIRCAL SUBS ARE REQUIRED TO INCLUDE SEISMIC WIRES FOR LIGHT

FIXTURES PER PLAN

7. BIDDERS ARE RESPONSIBLE TO REVIEW CONSTUCTABLITY COMMENTS AND INCORPATE

ANY ITEMS MENTIONED IN COMMENTS NOT INCOPRATED INTO DRAWINGS



WALNUT CREEK INTERMEDIATE CONSTRUCTION SCHEDULE

TASK NAME DURATION START FINISH

BID & AWARD

BID ADVERTISTEMENT 1 10/30/2020 10/30/2020

BIDDING PERIOD 13 10/30/2020 11/17/2020

BID DUE DATE 1 11/17/2020 11/17/2020

AWARD GMP INCREMENT #2 1 11/30/2020 11/30/2020

AWARD GMP INCREMENT #3 1 1/20/2021 1/20/2021

CONSTRUCTION INCREMENT #2

BUILDING 100 74 12/1/2020 3/12/2021

MOVE ADMIN INTO BUILDING 100 5 3/29/2021 4/2/2021

BUILDING 150 42 4/5/2021 6/1/2021

LAST DAY OF SCHOOL 1 5/27/2021 5/27/2021

DISTRICT MOVE OUT OF BUILDING 200 2 1/2/1900 5/31/2021

BUILDING 200 55 5/28/2021 8/12/2021

CONSTRUCTION INCREMENT #3

BUILDING 600 55 5/28/2021 8/12/2021

WEST COURTYARD SITE WORK 55 5/28/2021 8/12/2021

CONSTRUCTION INCREMENT #1 (REMAINING SCOPE)

R/R OF HARDSCAPE AROUND BUILDING 100 74 12/1/2020 3/12/2021

R/R OF HARDSCAPE AROUND BUILDING 150 42 4/5/2021 6/1/2021

ALL REMAINING SCOPE 55 5/28/2021 8/12/2021


